PROJECT KNOWLEDGE BASE

Customer Portal Modernization Program

1. Project Charter

Project Overview

This initiative modernizes the customer portal to improve usability, performance, and self-service capabilities. The project includes UI redesign, backend API integration, and enhanced security and analytics.

Objectives

- Increase self-service task completion by 30% within 6 months
- Reduce support tickets related to portal access by 25%
- Improve page load times to under 2 seconds for 90% of users

Scope

In Scope: UI redesign, authentication flow, account management, ticket submission, knowledge base integration

Out of Scope: Billing engine changes, native mobile apps

Deliverables

- Redesigned web portal
- Updated authentication and authorization flows
- User documentation and training materials

Assumptions

- Existing APIs remain stable
- Stakeholders available for bi-weekly reviews

Constraints

- Go-live deadline: November 30
- Budget cap: $450,000

High-Level Timeline

Discovery → Design → Build → UAT → Launch

Key Stakeholders

- Sponsor: VP of Customer Experience: Bob Johnson
- Product Owner: Customer Portal Lead: Jill Bates
- Project Manager: Bao Do

2. Requirements Document

Functional Requirements

- FR-1: Multi-method login (email/password, SSO, social login)
- FR-2: Profile management
- FR-3: Ticket submission with attachments
- FR-4: Knowledge base search and browse
- FR-5: Admin role and permission management

Non-Functional Requirements

- 99.5% uptime
- <2 second page load time
- GDPR compliance

Integration Requirements

- CRM integration for ticket data
- Identity provider for SSO

Reporting & Analytics

- Login frequency
- Ticket volume
- Knowledge base usage

3. Project Timeline

Phase 1 – Discovery (May 1 – June 15)

- Stakeholder interviews
- Current state assessment

Phase 2 – Design (June 16 – July 31)

- Wireframes
- High-fidelity designs

Phase 3 – Build (August 1 – October 15)

- Core feature development
- Integration testing

Phase 4 – UAT & Launch (October 16 – November 30)

- UAT sign-off
- Production go-live

Dependencies

- Design sign-off before development
- API stability before integration testing

4. Risk Register

ID	Risk	Impact	Likelihood	Mitigation	Owner
R1	API changes mid-build	High	Medium	Lock API contracts	Tech Lead: Jason B
R2	Delayed design approvals	Medium	High	Recurring design reviews	PM: Myank V
R3	Performance issues	High	Medium	Load testing, tuning	Dev Lead: Bill Gates
R4	Late security findings	High	Low	Early security review	Security Lead: BG
R5	Low user adoption	Medium	Medium	Beta program, training	Product Owner: PO

5. Stakeholder Analysis

Executive Sponsor

- Influence: High
- Interest: High
- Engagement: Monthly steering committee

Product Owner

- Influence: High
- Interest: High
- Engagement: Weekly backlog grooming

Customer Support Manager

- Influence: Medium
- Interest: High
- Engagement: Bi-weekly check-ins

IT Security Lead

- Influence: High
- Interest: Medium
- Engagement: Early design review

End Users (Customers)

- Influence: Low
- Interest: High
- Engagement: Surveys, beta testing

6. Status Report

Date: 01/01/26 **Reporting Period:** 08/28/26

Overall Status

🟢 On Track / 🟡 At Risk / 🔴 Off Track

Key Accomplishments

- Completed profile management
- Finished identity provider integration
- Approved support ticket flow designs

Upcoming Activities

- Begin CRM integration testing
- Prepare UAT test cases

- Draft training materials

Risks & Issues

- CRM test environment delay (+3 days)

Decisions Needed

- Confirm UAT go/no-go criteria
- Approve additional testing resources

Next Milestones

- Integration testing complete – [Date]
- UAT start – 05/29/26
- Go-live – 06/30/26